
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:49 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 272 Date: 08-Jan-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 218

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear warm, windy in the PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track progress of FWS installation of mechanical piping. Oversee
installation of cable band caulk along the SSS. Reinspect cable band grooves along the SSS for
cleanliness prior to caulking. Misc MEP paperwork

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Ben Jones and I walked the south side span to inspect for cleanliness in anticipation of caulking the cable
bands. Instead of making notes of the deficiencies, Ben and I went in with a spray bottle of solvent and
rags and cleaned the bad spots. Folling the inspection, all the cable bands are clean and ready to be
caulked.

During the inspection, I noted UH of CB 36S, inboard side, near the bottom of the cable band, there is are
two loose s-wires. The inside wire appears to be locked into the cable band notch, but the outside wire is
not. The closest cadweld is more than 180 degrees away at the top of the main cable. This information
was passed on to the cable group.

Damian Wilkinsen and Joey Leal spent the shift working on cable bands CB 10S through CB 16S. By end
of shift, CB 10S, CB 12S, and CB 14S were completely caulked, and most of the butyl rubber was applied
to the cable band grooves of CB 16S.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 3.00 0.00 0.00 3.00

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 272 Date: 08-Jan-2013 Tuesday

Mechanical Piping

The FWS crew spent 3 hours welding utility outlets on sections of 4" CA line to be installed along the bike
path.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Tower Piping

Damian Llanos and David Law spent 5 hours extending the runs of 2" DW and 3" CA lines from Elevation
145M to Elevation 156M per the directions given in the response to RFI 3056.

001 0-MSI-EFA.187
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